COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 15/ 2012

ESTI MATE SUMVARY 14:53: 03
CONTI D: C18106 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 18106-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 27.0 DAYS TI ME ALLOW 30 WORK DAYS
1-70 WEST: FLOYD H LL WLDLI FE PERCENT TI ME: 90. 00 ORI G TI ME ALLOW 30 WORK DAYS

PRQJECT NO C0703- 369

1-70 WEST: FLOYD HI LL WLDLI FE CROSSI NG M TI GATI ON

NAME OF RQAD: 070A
PRQJECT COUNTI ES: CLEAR CREEK JEFFERSON, REG ON 1
CONTRACTOR:
ATI ELAH CONTRUCTI ON, | NC PAY PERI OD ENDI NG 11/ 15/ 2012 DATE TI ME STARTED 06/ 22/ 2012
11801 YORK ST., #625 DATE LET 05/ 17/ 2012 DATE WORK' BEGAN
DATE AWARDED 06/ 01/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 21/ 2012 DATE ACCEPTED
THORNTON CO 80233 720- 214- 6685 DATE NOTI CE TO PROCEED 06/ 22/ 2012
CURRENT TOTAL THI' S ESTI MATE

CURRENT PRQJECT AMT: $ 219, 922. 55 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AM: $ 149, 836. 15 NON- PARTI Cl PATI NG 205, 847. 28 55, 675. 17
PERCENT COVPLETE: 93. 60% TOTAL EARNI NGS 205, 847. 28 55, 675. 17
FUNDS AVAI LABLE: $ 14, 075.27 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 205, 847. 28 55, 675. 17
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -2,247.54 0. 00

SECURI TI ES ENCUMVBERED 0. 00 0.00

NET EARNI NGS 203, 599. 74 55, 675. 17

LI QU DATED DAMAGES 0.00 0.00

AUTCOPAY ADJUSTMENT 0.00 0.00

AVOUNT DUE 203, 599. 74 55, 675. 17

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 55.675.17

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18106 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18106- BI D ESTI MATE RUN 11/ 15/ 2012
PRQIECT: 00703- 369 ESTI MATE NO 0002 14: 53: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00750 Renoval of Luminaire 36. 000 35. 000
EACH 1.000 70. 05
70. 05000 36. 000 2,521.80
0010 202- 00810 Renoval of Ground Sign 2. 000 0. 000
EACH 2.000 100. 94
50. 47000 2. 000 100. 94
0015 202-01130 Renoval of Guardrail Type 3 63. 000 0. 000
LF 63. 000 612. 99
9. 73000 63. 000 612. 99
0020 208- 00002 Erosion Log (12 Inch) 80. 000 80. 000
LF 0. 000 0. 00
4.35000 80. 000 348. 00
0025 208- 00034 G avel Bag 0. 000 0. 000
LF 0. 000 0. 00
4. 28000 0. 000 0. 00
0030 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
288. 65000 0. 000 0. 00
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
51. 89000 0. 000 0. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
64. 86000 0. 000 0. 00
0045 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
97. 30000 0. 000 0. 00
0050 212- 00006 Seeding (Native) 0. 600 0. 000
ACRE 0. 000 0. 00
648. 65000 0. 000 0. 00
0055 212-00032 Soi | Condi tioning 0. 600 0. 000
ACRE 0. 000 0. 00

2,594.57000 0. 000 0.00



CONTI D C18106 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18106- BI D ESTI MATE RUN 11/ 15/ 2012
PRQJECT: C0703- 369 ESTI MATE NO 0002 14:53: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 213-00002 Mul ching (Weed Free Hay) 0. 300 0. 000
ACRE 0. 000 0. 00
810. 80000 0. 000 0. 00
0065 213-00061 Mul ch Tacki fier 60. 000 0. 000
LB 0. 000 0. 00
5. 19000 0. 000 0. 00
0070 216- 00201 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
1. 98000 0. 000 0.00
0075 606- 01340 End Anchorage Type 3D 1. 000 0. 000
EACH 1. 000 616. 22
616. 22000 1. 000 616. 22
0080 606- 02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 1. 000 1, 556. 74
1, 556. 74000 1. 000 1, 556. 74
0085 607-11350 Fence Deer 576. 000 576. 000
LF 0. 000 0. 00
21. 41000 576. 000 12,332.16
0090 607-11530 Fence (Special) 0. 000 0. 000
LF 0. 000 0. 00
54. 49000 0. 000 0. 00
0095 613- 00306 *3 Inch Electrical Conduit (Bored) 50. 000 50. 000
LF 0. 000 0. 00
51. 89000 50. 000 2,594.50
0100 613-01200 2 Inch Eectrical Conduit (Plastic) 2, 680. 000 2,630. 000
LF 0. 000 0. 00
6. 45000 2,630. 000 16, 963. 50
0105 613-07034 Pul | Box (24"x36"x18") 2.000 2.000
EACH 0. 000 0. 00
699. 24000 2.000 1,398. 48
0110 613-10000 Wring 1. 000 0. 000
LS 1. 000 15, 032. 54
15, 032. 54000 1. 000 15, 032. 54



CONTI D: C18106 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18106- BI D ESTI MATE RUN 11/15/ 2012
PRQJECT: Q0703- 369 ESTI MATE NO. 0002 14:53: 03
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-16000 Lumi naire (Special) 41. 000 35. 000
EACH 6. 000 12,127.02
2, 021. 17000 41. 000 82, 867. 97
0120 613- 34400 Light Standard Metal (40 Foot) 5. 000 0. 000
EACH 5. 000 15, 009. 60
3, 001. 92000 5. 000 15, 009. 60
0125 613-40010 *Li ght Standard Foundati on 5. 000 5. 000
EACH 0. 000 0. 00
815. 99000 5. 000 4,079. 95
0130 613-40020 Transforner Base Al uni num 5. 000 0. 000
EACH 5. 000 2,263.75
452. 75000 5. 000 2,263.75
0135 614-00012 *Sign Panel (Oass I1) 254. 000 254. 000
SF 0. 000 0. 00
21. 29000 254. 000 5, 407. 66
0140 614-00013 *Sign Panel (Oass I11) 120. 000 0. 000
SF 0. 000 0. 00
28. 08000 0. 000 0.00
0145 614-00612 *Steel Sign Post (W6x12) 20. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0.00
0150 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 98. 000 98. 000
LF 0. 000 0. 00
19. 46000 98. 000 1, 907. 08
0155 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 10. 000 10. 000
EACH 0. 000 0. 00
221. 64000 10. 000 2,216. 40
0160 614- 03001 *Concrete Footing (Type 1) 4.000 4.000
EACH 0. 000 0. 00
821. 19000 4.000 3,284.76
0165 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
8, 533. 55000 1. 000 8, 533.55



CONTI D C18106 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18106-BI D ESTI MATE RUN 11/ 15/ 2012
PRQJECT: C0703- 369 ESTI MATE NO 0002 14:53: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-00000 *Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0.00
22.66000 0. 000 0. 00
0175 630- 00007 *Traffic Control Inspection 5. 000 0. 000
DAY 2.000 11. 34
5. 67000 2.000 11. 34
0180 630-00012  *Traffic Control Management 28. 000 17.000
DAY 11. 000 8,273.98
752. 18000 28. 000 21, 061. 04
0185 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
5. 15000 0. 000 0.00
0190 630-80341  *Construction Traffic Sign (Panel Size A) 10. 000 9. 000
EACH 0. 000 0. 00
10. 30000 9. 000 92.70
0195 630-80342  *Construction Traffic Sign (Panel Size B) 18. 000 16. 200
EACH 0. 000 0. 00
10. 30000 16. 200 166. 86
0200 630-80343  *Construction Traffic Sign (Panel Size Q) 17. 000 15. 300
EACH 0. 000 0. 00
10. 30000 15. 300 157.59
0205 630-80344  *Construction Traffic Sign (Special) 55. 000 49. 500
SF 0. 000 0. 00
16. 48000 49. 500 815.76
0210 630-80355 *Portabl e Message Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0215 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 000 0. 00
721. 00000 0. 900 648. 90
0220 630-80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
10. 30000 0. 000 0. 00



CONTI D: C18106 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18106- BI D ESTI MATE RUN 11/ 15/ 2012
PRQIECT: Q0703- 369 ESTI MATE NO 0002 14: 53: 03
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630-80380 *Traffic Cone 100. 000 90. 000
EACH 0. 000 0.00
10. 30000 90. 000 927.00
0230 630- 85020 *Mobi | e At'tenuat or 1. 000 0. 900
EACH 0. 000 0. 00
2,575. 00000 0. 900 2,317.50
0235 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 219,922.55 % 55,675.17 $ 205, 847. 28
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0255 620- 00020 *Sanitary Facility 0. 000 0. 000
EACH 0. 000 0.00
324. 33000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 0.00 % 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 219,922.55 % 55,675.17 $ 205, 847. 28



